App. F. IX-4

Previous References.
LB 34-42-42,52
CB Dep 64/44

1948.
(LB)

File No. 32-47
Serial Nos. 21, 28

Later References.

Preserve
LB
20.3.62

P-18

GENERAL AND REVENUE SECRETARIAT

Serial Nos. Two

Part B for Jan 1948

SUBJECT

Estmate for Rs 2170/- for improving Sri Hariharaswara temple Road near Madhugiri out of Railway Cess fund

S.O. No. LB 2031-3 LB 32-47-28 Dt-17.1-48

To The PDB, Tumkur Hero D.C. Tumkur
" Chief Engineer for Roads & Buildings
" Comptroller to Govt—

Sanction ko —

ASW 24/1/48

Serial No.

From

The P. W. B Engineer

No P.R 119/46-47 dt 14. 11. 46.

Request sanction to the resolution of the Board sanctioning the revised estimate for Rs 2170/- for improving Sri Harihareswara temple Road near Madhugiri out of Railway cess funds, after cancelling the original estimate for Rs 750/-.

1) The Collectors leading to the G.O. No L 11476-8/LB 34-42-52 dated 26. 5. 1943, according sanction to an estimate amounting to Rs ~~750~~ 750/- towards for ~~the cost of~~ improving Sri Harihareswara temple road near Madhugiri during the year 1942-43 out of Railway cess funds, is sent up.

2) The Board have now resolved to approved of the revised estimate for Rs 2170/- received from the Executive Engineer, Tumkur Division and have resolved to meet the cost, there of, out of Railway cess funds.

3) The Railway Cess fund Budget of the Board for the current year has not yet been sanctioned.

Submitted for orders

Less/ 26/11

NOTE—Contn. Sheet

3827 ~~135~~ 713 (3)

Improving Sri Hari Haraswara Temple road near Madhugiri

From

The P.O.B Junkur

P.R 119/46-47 dt 7.8.47.

States that the Executive Engineer Junkur Dn has been requested to furnish the particulars in receipt and that a reply from him a further report will be sent.

10) If approved, a further report from the P.O.B Junkur will be awaited

11) Submitted for orders

12) Yes till we receive reply from

Sub B till 30.9.1947 Ler 1/9

1/9/47

From

The P.O.B Junkur

No P.R 119/46-47 dated 13.9.47.

Forwards a copy of the letter no 181 dated 19.8.1947 received from the Executive Engineer, Junkur Division on the matter.

13) The copy of the letter no 181 dated 19.8.1947 of the Executive Engineer Junkur Division is submitted for perusal. It is stated therein that the estimate for Rs 750/- prepared for this work originally had to be modified as per current rates and that

Improvement [illegible]
[illegible] road [illegible]
it was [illegible] to Rs
2170/- after [illegible] to obtain
extra [illegible] the [illegible]
to bring [illegible] to the
condition.

[illegible] Rs 2170/- [illegible]
to [illegible] and

and [illegible]

[illegible]
reference [illegible]

16) The estimate with if approved be got
W/c. scrutinised by the Chief Engineer, Roads & Buildings
MWR 4/10/47

Rev Secy)
W.O. by 4/10/47

371
5-10-47

17) Forwarded W/c to the 140
Chief Engineer for Roads 7/10/47
& Buildings, in Bangalore
Bangalore for favour
of Sanction.

Encl: 1

Executive Engineer
Rev Secy

Rev Secy
7/10/47

W/c 4/10/47
MWR 4/10/47

1264/2B (5)

Un-official Reference No.62 dated 4-10-1947 from the Secretary to Government, Revenue Department forwarding for scrutiny the revised estimate for Rs.2,170/- for improving Sri Harihareswara Temple Road near Madhugiri.

No. 173 file
D. 28/10/47.

18) Returned with compliments.

The revised estimate amounting to Rs.2,170/- is scrutinised. It is in order.

Secretary to Government,
Revenue Department.

Chief Engineer for Roads and Buildings.

REVENUE SECRETARY
No. 4535
Date 28/10
GOVERNMENT OF MYSORE

31/10/47

19) Submitted for perusal. A lumpsum provision of Rupees one lakh has been made expenditure on sanctioned Railway cess fund Budget of the Tumkur District Board for 1947-48

20) It is for orders whether the estimate for Rs 2170/- as scrutinised by the CE for R&B, may be sanctioned, from out of Railway cess funds, cancelling the original one for Rs 750

CE/R&B 30/X

21) The estimate for Rs 2170/- may be sanctioned, the expenditure being met from the lumpsum provision of Rs one lakh sanctioned in the Railway Cess fund Budget for 1947-48.

31/10/47

Rev Secy

31/10/47

The estimate for Rs 2170/- may be sanctioned

25/585

Minister for R&B

23) RC 8/4/47

31/10

4/11/47

31/10

Tumkur District Board

GEN. & REV. SECRETARIAT. 3827 21 NOV. 1946 L.S.G. BRANCH.

No. P.R 119/46-47

Encl. Sip.

Office of the President, District Board,
Tumkur District,

Dated, Tumkur, the 11th November *1946.*

From

N. CHANNAPPA, Esq., B.A., B.L.,
President, District Board,
Tumkur District, TUMKUR.

OFFICE OF THE DEPUTY C... MR. 6114 Dor To 15. NOV. 1946 TUMKUR DISTRICT

The Secretary to the Government of
His Highness the Maharaja of Mysore,
Revenue Department, B a n g a l o r e.

(Through the Deputy Commissioner, Tumkur District, Tumkur.)

Sir,

I have the honour to state that the Executive Engineer, Tumkur Division, Tumkur, forwarded a revised estimate amounting to Rs. 2,170/- for improving Sri Harihareswara Temple road near Madhugiri.

The Standing Committee of the District Board have at their meeting held on 26-8-46 sanctioned the same out of Railway Cess Funds and subsequently, the District Board have also, at their meeting held on 5/6-9-46, approved of the same. A copy of the resolution of the Standing Committee as well as of the Board is herein enclosed for kind reference along with the report, comparative statement and the original estimate sanctioned for Rs. 750/-.

I request you, therefore, to kindly obtain sanction of Government for the resolution of the Board, sanctioning the revised estimate for Rs. 2,170/- for the said work out of Railway Cess Funds, after cancelling the original estimate for Rs. 750/-

I have the honour to be,
Sir,
Your most obedient servant.

President,
District Board, Tumkur.

D.&R.38/46-47

Forwarded with Compliments

Hvs/2.

Deputy Commissioner
Tumkur District.

(87)

Tumkur District Board

Extract from the proceedings of the Tumkur Dist: Board Standing Committee Meeting held on 26.8.1946.

Subject No. 35. ಶ್ರೀ ಕೃ ಸಿ ಗೌ ಮಲ್ಲಿಕಾರ್ಜುನ ಹಂಡಿ ಚಳ್ಳಕೆರೆ ತಾಲೂಕಿನ ತಳಕು ಹೋಬಳಿಯ ಕೆಲವು ಹಳ್ಳಿಗಳಲ್ಲಿ ಕುಡಿಯುವ ನೀರಿಗಾಗಿ ಕೊಳವೆ ಬಾವಿಗಳನ್ನು ತೋಡಿಸಲು ಮನವಿ ಮಾಡಿರುವ ವಿಷಯ ಸಂ. 2170/ಎ ಕಡತ ಪರಿಶೀಲನೆಗೆ ಬಂದಿತು. ಈ ವಿಷಯವನ್ನು ಸಂಬಂಧಪಟ್ಟ ಇಲಾಖೆಯವರು ಪರಿಶೀಲಿಸಿ 20-11-46 ರೊಳಗೆ ವರದಿ ಮಾಡಬೇಕು.

Resolution :— ಸಂಖ್ಯೆ ಮಾಡಲಾಯಿತು.

Dist: Board meeting held on 5.9.46.
Resolution No. I (h). 26ನೇ ಆಗಸ್ಟ್ ೧೯೪೬ನೇ ಇಸವಿಯ ಸ್ಥಾಯಿ ಸಮಿತಿಯ ನಿರ್ಣಯ ಸಂಖ್ಯೆ I (h) ಯಲ್ಲಿ ಮಾಡಿರುವ ಶಿಫಾರಸ್ಸಿಗೆ ಅನುಮೋದನೆ ಕೊಡಲಾಗಿದೆ.

President,
District Board, Tumkur.

7/11/46

(9)

Appendix F. G.—1]

SUBJECT.....

.....

.....

Section

File No.

Serial No.

Diary No. of letter replied to.....

4-8.9.27

General and Revenue Secretariat

( )

the 194

The P.D.B Inspector.
(thro ~~the~~ D.E.)

Date of issue 23.12.46

Sir,

Signed by Dy Sec RR

With reference to your letter No P.R 119/46-47 dt 14.11.46 requesting sanction to ~~the~~ resolution of ~~the~~ Board a revised estimate amounting to Rs 2170/- for improving Sri Hariharesvara Temple road near Narthugiri as resolved by ~~the~~ Board, I am directed to state that ~~the~~ estimate for Rs 750/- for this work was ~~sanctioned~~ so far back as 1943 and to request you to kindly

List of enclosures.....

Copied by..... original

Examined by.....

WD 02745—GPB—25,000—24-6-46

(III) L 1264
21 7 47

To

The P. & B Institute
Nro I the DC

Sir,

Subject: Revised estimate amounting to Rs 2170/- for improving Sri Hariharesvara Temple road near Madhugiri.

I am directed to invite reference to this office letter no L 8977 of 23.12.1946 on the above subject, and to request you to be so good as to furnish a reply thereto very early

I have etc

for
Jr Secy to Govt
Revenue

(12)

Tumkur District Board

No. P.R.119/46-47

Encl.

Office of the President, District Board,
Tumkur District,

Dated, Tumkur, the 7th August *194*7.

From

B. HUTCHEGOWDA, Esqr., M.R.A.,
[redacted]
President, District Board,
Tumkur District, TUMKUR.

GEN. & REV. SECRETARIAT. 713 21 AUG. 1947 L.S.G. BRANCH.

To

The Secretary to the Government of
His Highness the Maharaja of Mysore,
Revenue Department, B a n g a l o r e.

(Through the Deputy Commissioner, Tumkur District, Tumkur).

REVENUE SECRETARY GOVERNMENT OF MYSORE 2016

Sir:- Revised estimate amounting to Rs.2,170/- for improving Sri Harihareswara temple road near Madhugiri.

With reference to your reminder letter No.L.1264 dated 21st July 1947 requesting me to furnish some information regarding the work referred to above, I have the honour to state that a copy of your letter No.L.8977 dated 23-12-46 has been forwarded to the Executive Engineer, Tumkur Division, Tumkur in this office reference No.P.R.119/46-47 dated 10-1-47 for furnishing the replies to the questions raised by the Government and a reminder letter No.P.R.119/46-47 dated 19-3-47 has also been addressed in the matter. He is also requested this day to furnish the information very early.

On receipt of reply, the information required will be furnished.

THE DEPUTY COMMISSIONER 1635 Rb 21 AUG. 1947 TUMKUR DISTRICT

I have the honour to be,
Sir,
Your most obedient servant,
B Hutchegowda

President, District Board,
Tumkur District.

Hvs/2.

DBR 26/47-48

Forwarded with Compliments

Deputy Commissioner
Tumkur Dist.
10/8/47

(13) L.B.32-47-21.

Tumkur District Board

No. P.R. 119/46-47

Encl. one letter copy

From

Office of the President, District Board,
Tumkur District,

Dated, Tumkur, the 13th September *194* 7.



President, District Board,
Tumkur District, TUMKUR

The Secretary to the Government of
His Highness the Maharaja of Mysore,
Revenue Department, Bangalore.

(Through the Deputy Commissioner, Tumkur District).



Subject:- Revised estimate amounting to Rs. 2,170/- for improving the Sri Harihareswara temple road near Madhugiri.

--

Sir,

In continuation of this office letter No.P.R.119/46-47 dated 9th August 1947 on the above subject, I have the honour to enclose herewith a copy of letter No.181 dated 19th August 1947 received from the Executive Engineer, Tumkur Division, Tumkur for favour of kind information, as replies to the questions raised by you in your letter No. L. 8977 dated 23rd December 46 and to request you to kindly obtain approval of Government for the resolution of the Board sanctioning the Revised Estimate for Rs. 2,170/- out of Railway Cess Funds.

DBR 26
47-48

Forwarded with Compliments

Deputy Commissioner
Tumkur District.
15/9/47

I have the honour to be,
Sir,
Your most obedient servant,

President, District Board,
Tumkur District.

Hvs/2.

(14)

Letter No. 181 dated 19th August 1947 from the Executive Engineer, Tumkur Division, Tumkur, to the President, District Board, Tumkur District, Tumkur.

Subject:- Improving Harihareswara swami temple road near Madhugiri.

With reference to your memo No.P.R.119/46-47 dated 16-1-47 forwarding copy of letter No.L.8977 dated 23-12-1946 from the Secretary to Government, Revenue Department, Bangalore, on the above subject, I have the honour to state, as follows, on the points raised therein:-

The estimate for the work was sanctioned under "Railway Cess Funds" for Rs.750/- and the rates provided for therein were found not workable due to war conditions. Hence there was necessity to revise the estimate as per current rates. The estimate as per revised rates themselves amount to Rs.1140/- and as this was an important road which had to be put to trafficable condition, certain extra works were found necessary as desired by the President and consequently the revised estimate amounting to Rs.2170/- was prepared and forwarded to you for countersignature and return.

The cost of the estimate is quite consistent with the local conditions and actual work necessary for bringing the road to a good condition and the District Board have also approved of the revised estimate. Hence the revised estimate may kindly be returned duly sanctioned early.

--

"C O P Y."

PRESIDENT,
DISTRICT BOARD, TUMKUR.

(15)

G. R. S. App. F VI—G 2]

Abtd

SUBJECT .....

.....

.....

4 copies

Diary No. of letter replied to .....

Section. LB

File No. 82-47

Serial No. 28

General and Revenue Secretariat

( )

the 193 .

Proceedings of the Government of His Highness the Maharaja of Mysore.

Date of issue 17-1- 1948.

Signed by .....

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette, English Part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette, Kannada Part ?

Order thereon. No.

Read— G.O. No L 11476-8/LB 34-42-52 dated 26.5.1943 according sanction to an estimate for Rs 750/- from out of the Railway cess Funds Budget of the Tumkur District Board for improving Sri Harihareswar a Temple road near Madhugiri

2. Correspondence ending with letter no P.R 1191/46-47 dated 13.9.1947 from the President, District Board, Tumkur, stating that the original estimate for

(M)

G. R. S. App. F. G. 3

GENERAL AND REVENUE SECRETARIAT.

(*Continuation sheet draft form.*)

Order no L.B. 2031-3

17/1/48

In the circumstances stated, the revised estimate for Rs 2,170/- for improving Sri Hariharesw Temple road near Madhugiri, as scrutinised by the Chief Engineer for Roads and Buildings, is sanctioned, the expenditure being met out of the lumpsum provision of Rupees one lakh made for expenditure on the Sanctioned Railway cess Fund Budget of the Board for 1947-48.

The original estimate for work in the G.O. dated 26.5.1943 Rs 750/- sanctioned per this read above, is cancelled.

J Secy to Govt

To JHAW 19/1/48 Receipt

The P. D. B Tumkur thro' the D.E. with the plans and estimates.

The CE for R & B

The comptroller to Govt

WD 0565—GPB—22,500—8-11-38

(181)

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

R E A D:-

Government Order No.L.11476-8/L.B.34-42-52, dated 26-5-1943, according sanction to an estimate for Rs.750/- from out of the Railway cess Funds of the Tumkur District Board for improving Sri Harihareswara Temple Road near Madhugiri.

2. Correspondence ending with letter No.P.R.119/46-47 dated 13-9-1947 from the President, District Board, Tumkur, stating that the original estimate for Rs.750/- for improving Sri Harihareswara Temple road, sanctioned in the Government Order read above, had to be modified as per current rates and that it was accordingly revised to Rs.2,170/- after providing therein for certain extra works, which were necessary to bring the road to a trafficable condition and requesting sanction to the revised estimate out of the Railway Cess Funds of the District Board as resolved by the Board at their meeting held on 5/6-9-1946, after cancelling the original estimate sanctioned for Rs.750/- in this behalf.

3. Un-official Note No.173 dated 28-10-1947 of the Chief Engineer for Roads and Buildings stating that the revised estimate for Rs.2,170/- for this work is scrutinised and that it is in order..

O R D E R N O. L.B. 2031-3/23 32-47-28

Bangalore, Dated, the 17/~~November~~ ~~1947~~.

In the circumstances stated, the revised estimate for Rs.2,170/- for improving Sri Harihareswara Temple road near Madhugiri, as scrutinised by the Chief Engineer for Roads and Buildings, is sanctioned, the expenditure being met out of the lumpsum provision of Rupees one lakh made for expenditure in the sanctioned Railway Cess Fund Budget of the Board for 1947-48.

The original estimate for Rs.750/- sanctioned for this work in the Government Order dated 26-5-1943 read above, is ~~x~~ cancelled.

M. N. Nanadarajaiah

REVENUE SECRETARY TO GOVERNMENT.

To--The President, ~~Tumkur~~ District Board, Tumkur, through the Deputy Commissioner, Tumkur District, with the plan and the estimates.

The Chief Engineer for Roads and Buildings in Mysore.

The Comptroller to Government of Mysore.

SK~~G~~4.